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ESTIMATE RUN 12/04/2000

ESTIMATE SUMMARY 14:54:13

CONTID: C13386         ESTIMATE NO: 0003 PROG 1999

PCN: 13386-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 SIERRA GRANDE HS,CONSTR PERCENT TIME:

PROJECT NO: C 1603-017                    

US 160 SIERRA GRANDE HS,CONSTR

NAME OF ROAD: US 160

PROJECT COUNTIES: COSTILLA

CONTRACTOR:

ASPHALT CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 11/30/2000 DATE TIME STARTED 09/01/2000

7040 US HWY 160 West DATE LET 07/27/2000 DATE WORK BEGAN 09/01/2000

 DATE AWARDED 08/02/2000 DATE TIME STOPPED 06/07/2001

 DATE CONTRACT EXECUTED 08/30/2000 DATE ACCEPTED 06/07/2001

ALAMOSA CO 81101     719-589-6671 DATE NOTICE TO PROCEED 09/01/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 794,627.96 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 769,619.05 NON-PARTICIPATING 36,380.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -258.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.50

FIXED COMPLETION DATE

FIXED COMPLETION DATE

53.37%

370,533.82

36,380.00

36,380.00

36,121.10

$

$

$

$

22,000.00

402,094.14

424,094.14

0.00

424,094.14

-10,639.32

0.00

413,454.82

0.00

AMOUNT DUE 413,454.82 36,121.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,121.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

91.0 TIME ALLOW: 6/7/2001 ??:??:??

ORIG TIME ALLOW: 6/1/2001 ??:??:??
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PCN: 13386-BID    ESTIMATE RUN 12/04/2000

PROJECT: C 1603-017                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 4.000

0.000

202-00010  
 

4.000

EACH

200.00000 800.004.000

0.00

0010 *REMOVAL OF PIPE 42INCH EQ. FOR FT.GARLAND CANAL 2.000

0.000

202-00033  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0015 REMOVAL OF PIPE 124.000

0.000

202-00035  
 

124.000

LF  

10.00000 1,240.00124.000

0.00

0020 REMOVAL OF DELINEATOR 32.000

0.000

202-00090  
 

67.000

EACH

10.00000 320.0032.000

0.00

0025 REMOVAL OF CONCRETE 1.000

0.000

202-00175  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0030 REMOVAL OF ASPHALT MAT 80.000

0.000

202-00220  
 

402.000

SY  

4.00000 320.0080.000

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

1,020.000

SY  

6.50000 0.000.000

0.00

0040 REMOVAL OF GROUND SIGN 8.000

0.000

202-00810  
 

15.000

EACH

60.00000 480.008.000

0.00

0045 *REMOVAL OF FENCE 3,700.000

0.000

202-01000  
 

3,700.000

LF  

1.20000 4,440.003,700.000

0.00

0050 CLEAN CULVERT 2.000

0.000

202-04002  
 

2.000

EACH

550.00000 1,100.002.000

0.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,000.000

0.000

203-00060  
 

2,748.000

CY  

10.00000 30,000.003,000.000

0.00
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PCN: 13386-BID    ESTIMATE RUN 12/04/2000

PROJECT: C 1603-017                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 5.000

0.000

203-01500  
 

7.000

HOUR

100.00000 500.005.000

0.00

0065 DOZING 0.000

0.000

203-01550  
 

2.000

HOUR

110.00000 0.000.000

0.00

0070 POTHOLING 4.000

0.000

203-01597  
 

4.000

HOUR

75.00000 300.004.000

0.00

0080 *STRUCTURE BACKFILL (FLOW-FILL) 234.000

0.000

206-00065  
 

234.000

CY  

95.00000 22,230.00234.000

0.00

0090 TOPSOIL 0.000

0.000

207-00205  
 

314.000

CY  

12.00000 0.000.000

0.00

0095 EROSION BALES (WEED FREE) 6.000

0.000

208-00011  
 

6.000

EACH

18.00000 108.006.000

0.00

0100 SILT FENCE 98.000

0.000

208-00020  
 

98.000

LF  

2.50000 245.0098.000

0.00

0105 EROSION CONTROL SUPERVISOR 0.700

0.000

208-00200  
 

1.000

L S 

2,500.00000 1,750.000.700

0.00

0110 RESET END SECTION 1.000

0.000

210-00015  
 

3.000

EACH

250.00000 250.001.000

0.00

0115 RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

550.00000 1,100.002.000

0.00

0120 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

500.00000 500.001.000

0.00
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PCN: 13386-BID    ESTIMATE RUN 12/04/2000

PROJECT: C 1603-017                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.400

ACRE

2,000.00000 0.000.000

0.00

0130 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.000

ACRE

750.00000 0.000.000

0.00

0135 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

340.000

LB  

8.75000 0.000.000

0.00

0140 AGGREGATE BASE COURSE (CLASS 2) 3,563.570

0.000

304-02000  
 

3,563.570

TON 

10.00000 35,635.703,563.570

0.00

0145 AGGREGATE BASE COURSE (CLASS 6) 1,659.150

0.000

304-06000  
 

2,405.190

TON 

12.00000 19,909.801,659.150

0.00

0150 AGGREGATE BASE COURSE (SPECIAL) 260.250

0.000

304-09014  
 

2,600.750

TON 

10.00000 2,602.50260.250

0.00

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

120.00000 0.000.000

0.00

0160 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-34) 0.000

0.000

403-34831  
 

4,960.970

TON 

47.50000 0.000.000

0.00

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 49.000

0.000

411-10255  
 

1,414.000

GAL 

2.00000 98.0049.000

0.00

0170 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

1,566.000

GAL 

2.50000 0.000.000

0.00

0175 GEOTEXTILE (EROSION CONTROL) (CLASS B) 19.000

0.000

420-00101  
 

19.000

SY  

4.00000 76.0019.000

0.00
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PCN: 13386-BID    ESTIMATE RUN 12/04/2000

PROJECT: C 1603-017                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 RIPRAP (12 INCH) 12.000

0.000

506-00212  
 

17.000

CY  

60.00000 720.0012.000

0.00

0185 *76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 145.000

0.000

603-02600  
 

145.000

LF  

500.00000 72,500.00145.000

0.00

0190 *76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05160  
 

2.000

EACH

6,000.00000 12,000.002.000

0.00

0195 18 INCH CORRUGATED STEEL PIPE 70.000

0.000

603-10180  
 

70.000

LF  

66.00000 4,620.0070.000

0.00

0200 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 144.000

0.000

603-15018  
 

164.000

LF  

71.00000 10,224.00144.000

0.00

0205 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 11.000

0.000

603-15024  
 

11.000

LF  

77.00000 847.0011.000

0.00

0210 48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 25.000

0.000

603-15048  
 

25.000

LF  

110.00000 2,750.0025.000

0.00

0215 18 INCH STEEL END SECTION 5.000

0.000

603-30018  
 

5.000

EACH

330.00000 1,650.005.000

0.00

0220 18 INCH EQUIVALENT ARCH STEEL END SECTION 6.000

0.000

603-31318  
 

6.000

EACH

360.00000 2,160.006.000

0.00

0225 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000

0.000

603-31324  
 

2.000

EACH

385.00000 770.002.000

0.00

0230 *END POST 5.000

0.000

607-00005  
 

5.000

EACH

150.00000 750.005.000

0.00
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PCN: 13386-BID    ESTIMATE RUN 12/04/2000

PROJECT: C 1603-017                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *CORNER AND LINE BRACE POST 6.000

0.000

607-00010  
 

6.000

EACH

200.00000 1,200.006.000

0.00

0240 *FENCE COMBINATION WIRE WITH METAL POSTS 1,556.000

0.000

607-11200  
 

1,556.000

LF  

5.50000 8,558.001,556.000

0.00

0245 *16 FOOT GATE 1.000

0.000

607-60116  
 

1.000

EACH

450.00000 450.001.000

0.00

0250 *24 FOOT GATE TWIN 1.000

0.000

607-60324  
 

1.000

EACH

550.00000 550.001.000

0.00

0255 DELINEATOR (TYPE I) 13.000

0.000

612-00001  
 

35.000

EACH

18.75000 243.7513.000

0.00

0260 DELINEATOR (TYPE II) 17.000

0.000

612-00002  
 

66.000

EACH

27.00000 459.0017.000

0.00

0265 *2 INCH ELECTRICAL CONDUIT 517.000

0.000

613-00200  
 

517.000

LF  

8.25000 4,265.25517.000

0.00

0270 *PULL BOX (SPECIAL) 4.000

0.000

613-07000  
 

4.000

EACH

215.00000 860.004.000

0.00

0275 *WIRING 0.800

0.200

613-10000  
 

1.000

L S 

2,500.00000 2,500.001.000

500.00

0280 *LIGHT STANDARD STEEL (40 FOOT) 0.000

3.000

613-32400  
 

3.000

EACH

2,300.00000 6,900.003.000

6,900.00

0285 *LIGHT STANDARD FOUNDATION 3.000

0.000

613-40010  
 

3.000

EACH

500.00000 1,500.003.000

0.00
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PCN: 13386-BID    ESTIMATE RUN 12/04/2000

PROJECT: C 1603-017                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

3.000

613-70400  
 

3.000

EACH

410.00000 1,230.003.000

1,230.00

0295 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

18.000

SF  

23.50000 0.000.000

0.00

0300 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

129.000

SF  

20.25000 0.000.000

0.00

0305 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

0.000

SF  

23.00000 0.000.000

0.00

0310 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

10.000

LF  

6.75000 0.000.000

0.00

0315 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

157.000

LF  

31.50000 0.000.000

0.00

0320 *CONSTRUCTION SURVEYING 0.750

0.000

625-00000  
 

1.000

L S 

20,000.00000 15,000.000.750

0.00

0325 *MOBILIZATION 0.556

0.370

626-00000  
 

1.000

L S 

75,000.00000 69,450.000.926

27,750.00

0330 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

203.000

GAL 

40.00000 0.000.000

0.00

0335 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 0.000

0.000

627-30105  
 

303.000

SF  

15.00000 0.000.000

0.00

0340 *FLAGGING 260.000

0.000

630-00000  
 

649.500

HOUR

16.50000 4,290.00260.000

0.00
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PCN: 13386-BID    ESTIMATE RUN 12/04/2000

PROJECT: C 1603-017                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *TRAFFIC CONTROL SUPERVISOR 19.000

0.000

630-00002  
 

47.000

DAY 

440.00000 8,360.0019.000

0.00

0350 *TRAFFIC CONTROL INSPECTION 14.000

0.000

630-00007  
 

25.000

DAY 

165.00000 2,310.0014.000

0.00

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.500

0.000

630-80341  
 

12.000

EACH

72.00000 396.005.500

0.00

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

0.000

630-80342  
 

27.000

EACH

100.00000 900.009.000

0.00

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

45.50000 91.002.000

0.00

0370 *DRUM CHANNELIZING DEVICE 24.000

0.000

630-80360  
 

53.000

EACH

82.50000 1,980.0024.000

0.00

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.000

630-80363  
 

4.000

EACH

88.00000 176.002.000

0.00

0380 *PORTABLE TRAFFIC SPEED MONITOR 1.000

0.000

630-80367  
 

2.000

EACH

20,000.00000 20,000.001.000

0.00

0385 *TRAFFIC CONE 43.500

0.000

630-80380  
 

87.000

EACH

11.00000 478.5043.500

0.00

0390 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

1,650.00000 0.000.000

0.00

0400 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13386-BID    ESTIMATE RUN 12/04/2000

PROJECT: C 1603-017                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

1,004.720

F A 

1.00000 0.000.000

0.00

0415 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 HBP (PATCHING) (ASPH) MCR  LINE ITEM #3 44.330

0.000

403-00720  
 

44.330

TON 

113.82000 5,045.6444.330

0.00

0440 *CONST SURVEYING (HOUR) 55.000

0.000

625-00001  
 

77.500

HOUR

100.00000 5,500.0055.000

0.00

0445 RES GROUND SIGN 3.000

0.000

210-00810  
 

3.000

EACH

83.33000 249.993.000

0.00

0450 CONC BARRIER (TEMP) MCR LINE ITEM #1 42.000

0.000

630-80370  
 

84.000

LF  

27.50000 1,155.0042.000

0.00

0455 ADDED ITEM (LUMP SUM)/ PAYMENT FOR MOBILIZATION COSTS 
BID INTO ITEM 613-00200

0.000

0.000

900-00014  
 

1.000

L S 

815.04000 0.000.000

0.00

0460 EMB MATL (CIP) CMO #5 0.000

0.000

203-00060  
 

0.000

CY  

20.00000 0.000.000

0.00

0465 MOBILIZATION CMO #5 0.000

0.000

626-00000  
 

1.000

L S 

750.00000 0.000.000

0.00

0470 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP 0.000

0.000

900-00006  
 

-6,774.560

DOL 

1.00000 0.000.000

0.00
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PCN: 13386-BID    ESTIMATE RUN 12/04/2000

PROJECT: C 1603-017                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *MULCHING (HYDRAULIC) 0.000

0.000

213-00011  
 

3.400

ACRE

750.00000 0.000.000

0.00

0480 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - FAILING LOTTMAN
TESTS

0.000

0.000

900-00006  
 

-7,932.430

DOL 

1.00000 0.000.000

0.00

CAT 402,094.1336,380.00772,627.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0420 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

10,500.00000 10,500.001.000

0.00

0425 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0430 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 22,000.000.0022,000.00CURRENT AMT0400 $ $ $

$ 424,094.1336,380.00$794,627.96$CURRENT AMTPROJECT TOTAL


